SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:45PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 212 Const Calendar Day: 781 Date: 29-Oct-2011  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -74
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews continued their activities on the re-construction of the PWS cross section at the E-line
deviation saddle as follows:

*The ABF crews started re-construction of the PWS cross section using flapper blades starting the North
side of the E-line deviation saddle up to the end of the saddle close to the deck at pier W2. The crews
used comelong and made the PWS between the two deviation saddles under more tension force. The
crews found out in the afternoon that the PWS has moved to the right with respect to the Jacking saddle
center-line about six (6) inches which could have been as the result of pulling it by the comelong. They
pulled back the PWS from the opposite point to force the PWS pulls back to the original position.
However, they damaged the rectangular PWS cross-section between the two deviation saddles at some
locations. The crews should not have used comelong in pulling the PWS; they should have used another
set of comelong to hold the PWS at the East end of the W-line deviation saddle before pulling it at the
beginning. The crews completed the re-construction of the PWS cross section for two third of the length of
the E-line deviation saddle with the expense of damaging the PWS cross-section at some other locations.
*One the connection of the hydraulic jacking system had too much leakage that was discussed with Mr.
Scott Smith and proper action is taken to fix the problem.

2. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
PWS cross section re-construction:

Rigoverto Garcia

-Waler Hernandez
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-Jose Torres
-Michael Draper

Welding crews:
-Michael Jimenez
-Jayson Smith

AMERICAN BRIDGE/FLUOR, A JV

Equipment:
Lincoln Welding Machine (ABF002082)
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAYSON SMITH 0.00 8.00 0.00 8.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 8.00 0.00 8.00 |:|
Ironworker APP JOSE TORRES 0.00 8.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 0.00 8.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 0.00 8.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
400 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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